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5 (CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART
6 |First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting Ul PO; bottom to top is data
7 d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b-PSD b
8 2020 2021
9 11213|4|5[6]7]8]|9](10f11|12|1
Project (and initials of lead EA /draft
10 |assignments) J[F[MlA|M[J]J]A[S|O|N|D]] Status Summary & Upcoming Committee Input
C1901. Completed staff interviews. All study instruments approved, all
primary data collection completed and analyses completed. First draft
report being revised per EA Team comments. Final presentation
C1901 - C&I Sector-Wide Process g scheduled for 6/24/21. Summer Update / Results? Yes. Final Results
62 |Evaluation (non-SBEA)(DG) * d Meeting 6/24, 10am
C1906. Held presentation of Phase | R&D of SEM Evaluation Methods in
April, with recent follow-up presentation. Working on Phase 2 steps /
63 [C1906 SEM Design and Evaluation(PJ) d (Ph1) planning. Summer Update / Results? No. Phase 1 Just presented.
\ A \ A \ A
C2014 C&I Lighting Saturation and ‘\ ‘\ ‘\ ‘\ ‘\ ‘\ C2014. Phase 1 Reporting Summer Update / Results? Yes. Model
64 |[Remaining Potential(DG) b I B Y I I results presentation 7/1, 4pm
C1902. Troubleshooting missing data, developing surveys and
MV VNS interview guides and sampling. Summer Update / Results? No.
81 [C1902 ECB NTG and Baseline, (PJ) \‘ \‘ \‘ \‘ \‘ \‘ No results available by then.
X1931-1 ISP Comm Boiler & Furnace C1931-1. Data synthesis and presentation preparation for
82 |Study(DG/RP) 6/28/2021.
X1931-2 Coincidence Factor and C1931-2. Data synthesis and presentation preparation for
83 |Loadshape Study(DG/RP) 6/30/2021.
X1931-5 Comm Refrigeration Efficiency C1931-5. Data collection from facility and expert interviews.
84 |Update Study(PJ) Data synthesis. Presentation to EEB on 6/30/2021.
C1931-6. Data synthesis and draft reporting. Presentation to EEB
85 [X1931-6 Hours of Use Documentation(PJ) on 6/21/2021.
R1959. Integrating EA comments into report, then circulate
R1959 Review Draft report to committee for review. Preparing for
Single-Family Renovations & Additions stakeholder presentation in June. Summer Update / Results?
86 |Potential Analysis, (LS) d |D Yes. Expect report May / June, final presentation 6/17, 10am..

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics

CT EEB Eval Update Part 3 Gantt



B culcyeviexcylczpApepdpdpedpApdpH pi| p|pdpLUpNpNpdpADdDR DS
8 2020 2021 <==NOW
9 1]1213|4|5(6|7]|8|9]|10f{11|12]1|2]|3|4|5)6]|7]|8]|9]10f{11|12
Project (and initials of lead EA /draft
10 |assignments) J[F[MIA|M[J]J]A[S|O|N[D[J]F[M[A|M]J|[J]|A]S|[O|N]|D Status Summary & Upcoming Committee Input
R1965. Significant delays and costs due to data from Companies
R1965 and coordination with other studies, but on track to deliver draft
HP/HPWH Baseline and Potential dD! report by July 2021. Summer Update / Results? Yes.
89 |Assessment, (RW) m S |FP Presentation 7/1, 11am (may not include C/E results).
R1982. Test of revised recruitment and remote / electrician-only
install postponed until Spring due to major spike in COVID-19
R1982. HVAC/DHW Performance and cases across the country. Summer Update / Results? No.
91 |Potential Evaluation, (RW) *okk ? |Metering has been on hold since Covid.
R2023. RASS Enhancement (R1965 add- ‘\ ‘\ ‘\ ‘\ ‘\ ‘\ dF R2023. Small budget left awaiting other database update needs /
92 |on) (LS) A Y Y (Y Y I 3 requests. Summer Update / Results? No. No current work.
R2027.Data collection done, draft report to be delivered in June
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ 2021 Summer Update / Results? Yes. Draft report June 2021;
93 [R2027 HP/HPWH Reliability(RW) b 1 1 I B I d |DS|FP Presentation with R1965, 7/1, 11am
HE NN R1983. On track so far. Still missing a few items from data
L A L L request but reviewing provided data, beginning impact and
H O O A e customer profile analysis, and initial process eval tasks, including
\| \. \| \. \| \. finalizing interview guides; program staff and DEEP IDIs
\‘ \‘ \‘ \‘ \‘ \‘ completed as of 6/2. Summer Update / Results? No. Data issues
R1983 HES/HES-IE Impact and Process R R R have delayed report. May have some findings, but not until
94 |Evaluation(RW) I I I . I S? d |F |P |August at least.
R2029. CRT WAP data provided, but negotiating with CRT for
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ INEEEne unredacted dataset; HES data request not complete yet, leaving
S B R R ,I ,I ,I ,I ,I ,I ,I study design in flux. Summer Update / Results? Unclear. Data
R2029 SF Weatherization Assessment \| \. \| \| \| \| I' I’ I' I’ I' I' I' delays. May schedule interim discussion on early definitions
95 |and Update(LS) VYUY NN FEE R E L analysis.
R2120. Project was delayed about a month due to delays on the
MA study (on which we are piggy backing), but the project is now
R2120 Refrig Recycling Incentives moving forward at expected pace. Summer Update / Results?
96 |Analysis(LS) dD|FP No. Just starting. Draft report expected in July 2021.
X1931. Primary research project design in progress. Summer
Update / Results? No. Results of re-review of recommendations
97 [X1931 In-Depth PSD Review, (LS/PJ) p Phase 2 projects will be reviewed in EA and Utilities process.

SERA / Prahl / Wirtshafter / Left Fork / BuildingMetrics 3 CT EEB Eval Update Part 3 Gantt



B culcyeviexcylczpApepdpdpedpApdpH pi| p|pdpLUpNpNpdpADdDR DS
8 2020 2021 <==NOW

9 112|13|4|5|6]7]|8|9|10f11f12]1]|2|3|4|5)16]|7]|8]9]10[11|12
Project (and initials of lead EA /draft

10 |assignments) J[F[MIA|M[J]J]A[S|O|N[D[J]F[M[A|M]J|[J]|A]S|[O|N]|D Status Summary & Upcoming Committee Input

X1939. Phase 1 presentation scheduled for 6/14, Phase 1 report

98 |X1939 Early Retirement, (LS/RP) x |x |x d*|D d IDS|F |p being revised per EA comments.
v 4 v 4 J 4
[ L L L L X2022. Completed survey with participants in workforce
SV VY 1 development trainings; completed secondary and best practices
\| \. \| \. \| \. research for education and workforce development efforts;
\‘ \‘ \‘ \‘ \‘ \‘ refining data collection plan for Educate the Public and
CT X2022 - Education and Engagement |/ R community engagement efforts. Summer Update / Results? Yes.
100]|Evaluation, (RW) I O I s |d [F |p Some program results for education & workforce 6/29, 3pm
X2001. The Wave 1 survey is in the field and the study team has
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ started the preliminary analysis. Summer Update / Results? Yes.
101]X2001 - EUL, (LS) A Y Y Y B I ds d |Several residential EULs presented 6/28, 1pm
| X1932. Part of data request pending (1c and 1d). Working with
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ /' /' /' /' /' /' Ul/EnergyHub on it. Eversource part of study in progress as of
LN R RN N I N I I B I RO I May 2021. Summer Update / Results? No. Awaiting AMI data
102]X1932 DR EM&YV Support, (RW) \. \. \. \‘ \. \‘,l ,I ,l ,I ,l ,I (UI) and Eversource part just beginning.
X1942. Analyzing the HVAC survey; Eversource data request
‘\ ‘\ ‘\ ‘\ ‘\ ‘\ pending Summer Update / Results? Yes. Presentation for results
103]|X1942 NEls, (LS) o T Y Y Y I ds d for several residential is 7/1, 10am
X1931-7. Report preparation. Presentation to EEB on 6/21/2021.
104]|X1931-7 Degree Days Update Study(PJ) ds|Dp |FpP
X1931-3 New Measure Compressed Air X1931-3. Literature review and drafting new measure.
105|Systems(PJ) S |dD|FP Presentation to EEB on 6/29/2021.
X1931-4 New MeasureAdvanced Lighting X1931-4. Literature review and drafting new measure.
106|Controls(DG/LS/RP) S dD|FP Presentation to EEB on 6/23/2021.
X1931-8 New Measure Advanced X1931-8. Literature review and drafting new measure.
107|Commercial Thermostats(xx/LS) S dD|FP Presentation to EEB 6/29/2021.
R2015 Low Load Res New Construction
108|(RW) R2015. About to be awarded and sent for contracting
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