

6/4/2021

CTEEB EVALUATION PROJECT DATA REQUEST TIMELINES**Notes***Working to track 4 dates (Request/due; Call; utility commitment/agreement; delivery); working to get all contractors on all steps*

	C1634 Energy Conscious Blueprint Impact Evaluation	
Started 4/5/18	4/5/2018	Data Request #1 transmitted to Eversource & UI. Deadline of 4/20 requested. Emails from EA confirmed timing on 4/5.
DATA REQ's DONE	2/27/2019	Data call with UI and Eversource to discuss utility billing meter account numbers
	C1635 Energy Opportunities (EO) Impact Evaluation	
Started data requests	1/31/2018	Tracking system data request (#1) sent to PAs by EA rep; due 2/20/2018
Incomplete data	9/24/2019	Received gas billing data for three UI sites from Dick Oswald; data for other two sites that it was requested for could not be provided due to "unusual circumstances".
DATA REQ's DONE		
	C1901 - C&I Sector-Wide Process Evaluation (non-SBEA)	
	1/31/2020	Met with UI to clarify program material request
	10/17/2019	Met with UI to confirm understanding of UI's C&I programs and understand what data are available
Started Data requests	11/7/2019	ODC sends Data Request #1 to UI and Eversource. Requested available data/materials by 12/6/19
	11/15/2019	Discussed data request #1 with UI and Eversource. Utilities agree to provide program materials and 2017-18 data by 12/13 and 2019 data in early 2020
	11/22/2019	ODC sends final data request #1 with some changes to original based on discussions with utilities on 11/15. Email also includes request to confirm dates requested data can be provided.
	11/22/2019	ODC sends UI invitation to file sharing site
	12/2/2019	UI responds saying that they are required to use their own file sharing site and asks for ODC contacts
	12/2/2019	ODC sends lists of contacts for UI file sharing site
	12/4/2019	Requested list of 2017-2019 SBEA participants via email
	12/12/2019	ODC sends reminder about Data Request #1 to UI and Eversource, asking for status on program materials and 2017-18 data
	12/17/2019	UI responds saying that they are close to getting contract signed
	12/20/2019	Received program materials from Eversource
	1/13/2020	Received 2017-2018 program data from Eversource
	1/24/2020	Received 2019 program data from Eversource
	1/23/2020	ODC holds project kickoff call. UI asks during call if there have been any data requests.
	1/23/2020	Dakers Gowans forwards UI final data request #1 from 11/22/19
	1/23/2020	UI emails asking for list of ODC contacts for UI file sharing system
	1/31/2020	UI and ODC have conference call to discuss data request #1. UI agrees to provide program materials and data by 2/14
	2/4/2020	UI sends ODC contract for evaluation
	2/7/2020	ODC sends follow up email restating UI's delivery of program materials and data by 2/14
	2/13/2020	UI sends ODC program materials. ODC asks when to expect program/customer data, UI says "sometime in the next few days, I hope."
	2/19/2020	ODC follows up with UI asking about status on program/customer data. No response.
	3/3/2020	ODC sent email to UI checking on data status. No response.
ES data ok; missing UI data	3/26/2020	UI provided initial data. Request not complete; needs follow-up.
	3/31/2020	Eversource provided request #2.
	4/1/2020	Posed additional questions to UI about most recent data submission.
	4/2/2020	Posed additional questions to UI about most recent data submission.
	4/6/2020	Conducted phone call with Eversource about data
	4/8/2020	Received email from UI saying they are working on questions
	4/9/2020	Provided Eversource files with problem cases
	4/10/2020	Clarified with Eversource the location of the files provided on the 10th.
	4/20/2020	Eversource provided quartile data
	4/20/2020	UI provided a sample population file for us to review
	4/22/2020	Posed additional questions to UI about most recent data submission.
	4/24/2020	Received upstream lighting data from Eversource
	4/27/2020	Posed question to Eversource about upstream lighting data
	4/30/2020	Received distributor contact info from Eversource
	5/5/2020	Received updated Customer Popn file from UI.
	5/6/2020	Received responses to some questions from UI
	5/8/2020	Received email from Eversource providing responses to some key questions.
	5/18/2020	Received new participant data from UI.
	5/19/2020	Posted some new questions for UI
	5/19/2020	Received email from Eversource providing data field definitions
	5/20/2020	Message from UI with partial responses to questions; issues still pending
	5/20/2020	Received email from Eversource providing additional clarification on rate codes and verification of program coding.
	5/20/2020	Sent email to Eversource asking for clarification on how they distinguish different ECB pathways.
	5/22/2020	Received additional responses to pending questions from UI. Notes that we are awaiting several files (UL, contractor info, near parts)
	5/27/2020	Received email from Eversource clarifying ECB project pathways.
	6/8/2020	Received email from UI responding to some pending questions
	6/10/2020	Eversource responded to question about UL data

	1/31/2020	Dick indicated that UI does not have information to share
Done	Summary	All data requests are fulfilled
	R1965 HP/HPWH Baseline and Potential Assessment	
Started data requests	1/13/2020	Submitted data request 1 (due dates vary by component: 1/24, 2/21, and 2/28)
	1/14/2020	Dick and Miles provided dates they could attend the call
	7/8/2020	Another data call scheduled but canceled by UI
UI - Resolved, but not well	7/15/2020	UI sends new data file (request 1b)
	8/26/2020	Miles provides data clarification on overlap (request 1b)
	Summary	Data requests complete (moving forward regardless of data problems)
	R1982. HVAC/DHW Performance and Potential Evaluation	
Data requests start	2/5/2020	data request call with NMR and UI to confirm that UI can deliver HP program data by 2/21/20.
	7/16/2020	UI sent data to NMR / Evergreen
Not resolved well	8/4/2020	NMR and Evergreen discussed data from UI, and data from Eversource (previously) and are working to line everything up. We do not expect to go back to UI at this point.
	8/4/2020	NMR sent additional details to Evergreen regarding the files received to-date.
	8/6/2020	Evergreen provided recommended edits to NMR survey questions related to soft recruitment of potential R1982 participants
	10/7/2020	Evergreen and NMR coordinating on finalizing recruitment database
	11/23/2020	Emailled the EA Team about adding 2020 program participants to the study sample; Lisa confirmed
Sent data request; utilities requested delay in data discussion meeting	1/27/2021	Emailled data request for 2020 program records to UI and Eversource
	1/28/2021	Scheduled UI data request meeting for 2/1/21
	2/1/2021	UI requested a later date due to weather
	2/1/2021	Sent doodle poll to UI to select meeting time
	2/1/2021	Eversource responded and requested that the meeting be scheduled for mid-February
Data request meetings	3/2/2021	Data request meeting with Eversource
4 wks later than expected	3/2/2021	UI data request meeting postponed until Joel returns
Data received	4/1/2021	All data received; no outstanding data requests at this time.
		1/0/1900
	X1931 In-Depth PSD Review	
	2/14/2020	Data for this project included in x1939 request. Data request #1 submitted to EA team - request for program tracking data
	10/21/2020	Data request #2 submitted
	10/26/2020	Phone call with UI and Eversource to discuss data request #2
	10/27/2020	Data delivery from UI and Eversource
		1/0/1900
	X1939 Early Retirement	
	2/14/2020	Data request #1 submitted to EA team - request for program tracking data
	3/5/2020	Data request #1 sent to Utilities
	3/13/2020	Data request #1 call with Utilities
ES provided data; UI not mentioned	3/31/2020	Eversource provided data for Data Request #1
	4/10/2020	UI provided commercial data
	4/29/2020	Phone call w/UI about residential data
	6/17/2020	Phone call w/UI about upstream and SBEA data, also briefly discussed residential data
	7/13/2020	UI provided residential data
		1/0/1900
	X1941 Multifamily Impact Evaluation	
Data requests start	12/23/2019	Data request X1941-1-TRC (request for program databases) submitted to utilities. Main points of contact: Miles Ingram from Eversource and Dick Oswald from UI
	1/8/2020	X1941-1-TRC mandatory utility data meeting held
	1/27/2020	X1941-1-TRC original utility submittal deadline
	2/5/2020	X1941-1-TRC utility submittal deadline that utilities agreed to during data meeting
	1/29/2020	UI provided data for X1941-1-TRC - incomplete (missing street address and premise ID)
	2/20/2020	Eversource provided all requested data for X1941-1-TRC
	2/25/2020	Consultant submitted X1941-1a-TRC to UI requesting missing data
	2/26/2020	UI provided all requested data for X1941-1-TRC
	2/28/2020	meeting with Eversource and consultants to discuss data provided for X1941-1-TRC
Delayed one month; now OK	1/0/1900	Data request X1941-1-TRC (request for program databases) was fulfilled one month later than originally requested. UI originally provided the data with two critical data fields missing. UI provided the requested data on 2/26/20. Eversource provided the requested data on 2/20/20.
	3/11/2020	Data request X1941-2-TRC (request for project files for small sample of projects) submitted to Eversource
	3/16/2020	X1941-2-TRC mandatory utility data meeting held with Eversource
	3/16/2020	Eversource sent email stating that they will project X1941-2-TRC data by 3/27/20
	3/17/2020	TRC gave Eversource the option to provide project files for a small sample of projects or for the full sample. Eversource chose the full sample. TRC will resubmit data request X1941-2-TRC after the EA team has reviewed the sample.
	3/23/2020	Data request X1941-2b-TRC (request for project files for small sample of projects) submitted to UI

	3/23/2020	X1941-2b-TRC mandatory utility data meeting held with UI. TRC will resubmit data request X1941-2b-TRC after the EA team has reviewed the sample.
	4/2/2020	TRC submitted Data Request X1941-2-TRC to Eversource and UI
	4/6/2020	Eversource confirmed that the deadline of 4/24/20 is acceptable
	4/23/2020	UI confirmed that the deadline of 4/24/20 is acceptable
	4/24/2020	UI provided project documentation for 18 out of 26 projects
	4/27/2020	Eversource requested an extension until 5/1/20 for X1941-2-TRC
	5/4/2020	Eversource provided requested data for X1941-2-TRC
	7/16/2020	UI provided project documentation for remaining projects from Data Request X1941-2-TRC
	8/10/2020	TRC submitted Data Request X1941-3-TRC to Eversource and UI
	8/25/2020	UI provided project documentation for X1941-3-TRC (deadline was extended, UI provided data on time)
	8/28/2020	TRC submitted Data Request X1941-4-TRC to Eversource
	8/31/2020	Eversource requested an extension until 9/4/20/20 for X1941-3r-TRC and 9/18/20 for X1941-4-TRC
	9/8/2020	Eversource provided files requested in X1941-3r-TRC
	9/18/2020	TRC submitted Data Request X1941-5-TRC to Eversource
	9/24/2020	Eversource provided files requested in X1941-4-TRC, request deadline of 10/2/20
	9/24/2020	Eversource requested an extension until 10/9/20 for X1941-5-TRC
	10/13/2020	Eversource provided files requested in X1941-5-TRC, request deadline of 10/9/20
	11/6/2020	TRC will submit Data Request X1941-6-TRC to Eversource and UI (expected date, project files & air sealing calculations)
	11/13/2020	interview with TRC and Eversource re: air sealing calculations
	11/16/2020	interview with TRC and UI re: air sealing calculations
	11/10/2020	TRC submitted Data Request X1941-6-TRC to Eversource (revised, project files only), deadline of 11/24/20
	11/12/2020	TRC submitted request for additional funding through contingency fund to help cover the cost of completing the study
	12/2/2020	Eversource provided files requested in X1941-6-TRC
		all data requests are complete
		1/0/1900
	X1932 - Demand Response	
	5/22/2020	Draft data request to EA team
	6/9/2020	Data request to UI
	12/2/2020	Data request call with UI and EA Team (Attendees: Joel K., Paul G., Richard O., UI; Lisa S. Bob W., Ralph P., EA Team; Kiersten vT,
	12/8/2020	Submitted revised data request to UI
	12/22/2020	Received some program materials from UI
	12/29/2020	Received some program materials from UI
	1/6/2021	Data request call with EnergyHub (Attendees: Joel K., Paul G., Richard O., UI; Lisa S., EA Team; Kiersten vT, Yogi P., NMR; Aaron S
	1/12/2021	Google security assessment information submitted by DSA
	1/26/2021	DSA answered additional data security questions for EnergyHub
	1/29/2021	EnergyHub created example runtime reports for DSA's review
	2/16/2021	Received thermostat participation data from EnergyHub
	2/24/2021	Received runtime data from EnergyHub
	3/26/2021	Memo summarizing the telemetry review sent to EnergyHub
	3/29/2021	Working on additional EnergyHub questions
	4/23/2021	Call with EnergyHub to discuss the telemetry memo. We will append the memo with call notes and a suggested sampling apprao
	5/10/2021	Uploaded sample accounts to UI for AMI data request
	5/24/2021	Followed up with UI about AMI data due 5/28
	5/26/2021	Sent data request memo to Eversource for review
	5/27/2021	UI responded with some questions; updated due date to 6/4
	Summary	Data request delivery in progress
	R2029 SF Weatherization Assessment and Update	
	N/A	See R1983 for all data request communications.
	3/2/2021	Awaiting WAP data from DEEP
Awaiting data	to present -	Awaiting WAP data from DEEP
	X1942 NEIs	
	12/18/2020	Arrearage-related Historical details as part of the R1983 data request
	1/12/2021	Arrearage-related Historical details as part of the updated R1983 data request to Companies
	4/13/2021	Sent UI specific email about X1942 arrearage data
	4/21/2021	Followed up with Eversource about arrearage data
	4/22/2021	UI sent X1942 arrearage data
	5/4/2021	Followed up with Eversource about arrearage data
Awaiting Arrearage data	5/11/2021	Followed up with Eversource about arrearage data
	5/18/2021	Followed up with Eversource about arrearage data
	5/25/2021	Followed up with Eversource about arrearage data
Awaiting Arrearage data	Summary	See R1983 for more details; Awaiting arrearage-related data from Utilities. Cannot begin analysis until the data are provided
	X1931-1 ISP Comm Boiler & Furnace Study	
	1/0/1900	1/0/1900
	X1931-2 Coincidence Factor and Loadshape Study	

	1/0/1900	1/0/1900
	X1931-3 New Measure Compressed Air Systems	
	1/0/1900	1/0/1900
	X1931-4 New Measure Advanced Lighting Controls	
	1/0/1900	1/0/1900
	X1931-5 Comm Refrigeration Efficiency Update Study	
	1/0/1900	1/0/1900
	X1931-6 Hours of Use Documentation	
	1/0/1900	1/0/1900
	X1931-7 Degree Days Update Study	
	1/0/1900	1/0/1900
	1/0/1900	
	1/0/1900	1/0/1900
	C2014 C&I Lighting Saturation and Remaining Potential	
	10/1/2020	made the request to ODC to get the dataset of record they prepared for C1901
	1/4/2021	ODC gathered additional data from utilities and is working on consolidating the consumption and tracking data into a master da
	3/1/2021	processed dataset for both Eversource and UI
	4/5/2021	received upstream distriubtor contact info from ODC
		1/0/1900
	CT X2022 - Education and Engagement Evaluation	
	1/5/2021	Data Request - 1 sent to Eversource and UI
	1/19/2021	Data request -1 Part 1 -- deadline
	1/19/2021	Data Request - 1 Part 1 - data received
	1/26/2021	Data discussion with Eversource and UI
	2/1/2021	Additional Data received - UI
	2/4/2021	Additional Data received - UI
	2/26/2021	Data Request 2 - sent to utilities
	3/19/2021	Deadline for data request 2
	3/19/2021	Data received from utilities
	5/4/2021	Data request 3 - sent to utilities
	5/13/2021	Data received from utilities
	5/26/2021	Data request 4 sent to utilities - Educate the public and eversource customer Engagement
	X2001 - EUL	
	12/24/2020	Submitted Data Request #1.
	1/8/2021	Met with utilities to discuss data availability
	1/21/2021	Discussed delay of data processing with Eversource. New due date set for week of 2/2
	1/22/2021	Received data from UI
	2/11/2021	Received initial set of data files from Eversource
	2/11/2021	Communicated with Eversource about missing residential data
	2/17/2021	Received full set of data from Eversource
	R1983 - HES & HES-IE Process / Impact Evaluation	
	7/13/2020	Preliminary data call
	8/14/2020	Awaiting data - deadline extended (Data request for HES/HES-IE Program Materials, QA/QC Vendor Inspection Reports/Tracking
	12/11/2020	Data request Meeting
	12/11/2020	Data request meeting with both utilities
	12/16/2020	Doug sent out notes from meeting
	12/18/2020	Doug sent revised data request + program design doc to EA Team
	1/7/2021	Received comments from EA team on data request
	1/11/2021	Sent updated data request to utilities
	1/21/2021	Asked utilities for Recurve reports
	1/22/2021	Received Recurve report from Eversource
	1/28/2021	UI asked for a week long extension
	2/3/2021	UI sent over files but they were empty
	2/4/2021	Eversource sent over files for Item A
	2/4/2021	UI sent over data

	2/8/2021	Eversource sent over files
	2/9/2021	UI sent over data
	2/10/2021	UI sent over data
	2/11/2021	Eversource sent over files for Item D
	2/11/2021	Sent UI notes on what is missing and questions
	2/12/2021	UI answered some questions
	2/17/2021	UI sent over data but I could not extra data from them
	2/18/2021	Eversource sent over files for Item C
	2/18/2021	Eversource gives permission for NMR to contact Recurve
	2/19/2021	UI posted data to NMR's SharePoint
	2/19/2021	Eversource sent over more files for Item A
	2/25/2021	UI attempted to send over more data
	3/3/2021	Eversource sent over files for Item D
	3/3/2021	Doug reached out to Recurve for UI data
	3/5/2021	Asked Eversource to prioritize vendor + customer data
	3/8/2021	Eversource says they can get that to us in 4 weeks
	3/9/2021	UI gives permission for NMR to contact Recurve
	3/11/2021	Meeting with Recurve
	3/16/2021	Recurve uploaded UI data
	3/17/2021	Meeting with Recurve to discuss Eversource
	3/22/2021	Sent email identifying missing data and questions for UI
	3/23/2021	Sent email identifying missing data and questions for Eversource
	3/23/2021	Eversource responded with delivery dates
	3/24/2021	Followed up with Recurve - UI questions
	3/25/2021	Followed up with UI to see if they received 3/22 email
	3/27/2021	Recurve uploaded more UI data
	3/29/2021	Eversource sent over files for Item G
	3/29/2021	UI experiencing IT issues
	3/30/2021	Data request meeting with Eversource
	3/31/2021	Many failed transfer attempts from UI 3/30 + 31
	4/1/2021	UI sent over more files - but for the wrong project
	4/2/2021	Eversource sent over some more files for Item E
	4/2/2021	UI sent over more files
	4/2/2021	UI responded to email from 3/22
	4/6/2021	Data request meeting with UI
	4/8/2021	Doug sent updated/simplified data request to UI
	4/12/2021	Followed up with UI to see if they received 4/8 email
	4/12/2021	Followed up with Eversource about missing data
	4/13/2021	Sent UI specific email about X1942 arrearage data
	4/14/2021	UI sent over more files - one duplicate and one corrupt
	4/15/2021	Followed up with UI about 4/14 data
	4/16/2021	UI sent over more files
	4/16/2021	Eversource sent over more files for Item C
	4/19/2021	UI sent over more files
	4/21/2021	UI sent over more files - one corrupt
	4/21/2021	Followed up with Eversource about arrearage data
	4/21/2021	Followed up with UI about arrearage data
	4/21/2021	Doug sent questions to utilities
	4/22/2021	Eversource sent over more files for Item C
	4/22/2021	UI sent over more files (via Glen Eigo to NMR SharePoint)
	4/22/2021	UI sent X1942 arrearage data
	4/23/2021	Eversource sent over more files for Items C, E, and G
	4/28/2021	Sent follow up questions to Eversource and UI
	4/29/2021	UI sent more data
	5/4/2021	Sent follow up questions to Eversource and UI
	5/5/2021	UI sent more data and answered questions
Multiple delays; but need better tracking of DR#s.	5/6/2021	UI sent more data
	5/6/2021	Responded to questions
	5/7/2021	Sent follow up questions to Eversource and UI
	5/7/2021	UI sent some answers
	5/10/2021	Sent questions to UI about data discrepancies + additional data
	5/11/2021	Followed up with Eversource about remaining items and questions
	5/11/2021	Eversource responded with updates on items
	5/12/2021	Followed up with Eversource with more questions
	5/14/2021	Eversource sent over some more files for Items D and F
	5/18/2021	Followed up on questions to UI about data discrepancies
	5/18/2021	Followed up with UI about arrearage data
	5/19/2021	UI sent additional data but didn't answer questions
	5/19/2021	UI sent some of the arrearage information requested
	5/19/2021	Followed up with Eversource about remaining items and questions
	5/19/2021	Eversource sent over more files
	5/19/2021	Followed up with Eversource with a new list of remaining items

	5/20/2021	UI sent more data - ends up being duplicate data
	5/20/2021	Set up meeting to discuss questions and missing items with UI
	5/24/2021	Meeting with UI - Attended by Dick Oswald, Joel Kopylec (UI); Lisa Skumatz, Bob Wirtshafter (EA Team); Glenn Gavi (DNV), Eric D
	5/25/2021	Followed up with Eversource about remaining items and questions
	5/26/2021	UI sent one of the remaining files
	5/27/2021	Eversource sent over more files
	5/27/2021	Followed up with Eversource about arrearage data
	6/2/2021	Followed up with both utilities about remaining items
Problematic - iin progress	Summary:	Reviewing data from Utilities; Data request in progress.