

	B	CUCVCXCVCZDADEDCDEDFDCDHDI	DJDKDLNDNDCDFDCDR	DS																																		
5	CT-EEB PROJECTS PROGRESS SUMMARY - GANTT CHART																																					
6	First Grey Box is "Work Started"; Last Grey Box is "DRAFT Final Report". CROSSHATCH top to bottom is awaiting UI PO; bottom to top is data																																					
7	d=draft to EA Team; D=Draft report expected for Committee review. F-final report; T or P for Technical Meeting or Presentation. S-Summer Prez *Data coll'n holdup Covid; m-interim memo; b-PSD br																																					
8		2020												2021												<==NOW												Status Summary & Upcoming Committee Input
9		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12													
10	Project (and initials of lead EA /draft assignments)	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D													
62	C1901 - C&I Sector-Wide Process Evaluation (non-SBEA)(DG)			**																DS						C1901. Completed staff interviews. All study instruments approved, all primary data collection completed and analyses completed. First draft report being revised per EA Team comments. Final presentation scheduled for 6/24/21. Summer Update / Results? Yes. Final Results Meeting 6/24, 10am												
63	C1906 SEM Design and Evaluation(PJ)																									C1906. Held presentation of Phase I R&D of SEM Evaluation Methods in April, with recent follow-up presentation. Working on Phase 2 steps / planning. Summer Update / Results? No. Phase 1 Just presented.												
64	C2014 C&I Lighting Saturation and Remaining Potential(DG)																									C2014. Phase 1 Reporting Summer Update / Results? Yes. Model results presentation 7/1, 4pm												
81	C1902 ECB NTG and Baseline, (PJ)																									C1902. Troubleshooting missing data, developing surveys and interview guides and sampling. Summer Update / Results? No. No results available by then.												
82	X1931-1 ISP Comm Boiler & Furnace Study(DG/RP)																									C1931-1. Data synthesis and presentation preparation for 6/28/2021.												
83	X1931-2 Coincidence Factor and Loadshape Study(DG/RP)																									C1931-2. Data synthesis and presentation preparation for 6/30/2021.												
84	X1931-5 Comm Refrigeration Efficiency Update Study(PJ)																									C1931-5. Data collection from facility and expert interviews. Data synthesis. Presentation to EEB on 6/30/2021.												
85	X1931-6 Hours of Use Documentation(PJ)																									C1931-6. Data synthesis and draft reporting. Presentation to EEB on 6/21/2021.												
86	R1959 Single-Family Renovations & Additions Potential Analysis, (LS)																									R1959. Integrating EA comments into report, then circulate Review Draft report to committee for review. Preparing for stakeholder presentation in June. Summer Update / Results? Yes. Expect report May / June, final presentation 6/17, 10am..												

	B	CUC	VCV	CXC	YCY	CZC	DAD	EBE	DCD	DED	FDF	GCG	HDI	IDJ	KDK	LNL	DN	NDC	PDP	CDR	DS					
8		2020						2021						<==NOW												
9		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	
10	Project (and initials of lead EA /draft assignments)	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	Status Summary & Upcoming Committee Input
	R1965 HP/HPWH Baseline and Potential Assessment, (RW)							m												dS	FP					R1965. Significant delays and costs due to data from Companies and coordination with other studies, but on track to deliver draft report by July 2021. Summer Update / Results? Yes. Presentation 7/1, 11am (may not include C/E results).
	R1982. HVAC/DHW Performance and Potential Evaluation, (RW)			***																				?		R1982. Test of revised recruitment and remote / electrician-only install postponed until Spring due to major spike in COVID-19 cases across the country. Summer Update / Results? No. Metering has been on hold since Covid.
	R2023. RASS Enhancement (R1965 add-on) (LS)										dF	P														R2023. Small budget left awaiting other database update needs / requests. Summer Update / Results? No. No current work.
	R2027 HP/HPWH Reliability(RW)																	d	DS	FP						R2027.Data collection done, draft report to be delivered in June 2021 Summer Update / Results? Yes. Draft report June 2021; Presentation with R1965, 7/1, 11am
	R1983 HES/HES-IE Impact and Process Evaluation(RW)																			S?		d	F	P		R1983. On track so far. Still missing a few items from data request but reviewing provided data, beginning impact and customer profile analysis, and initial process eval tasks, including finalizing interview guides; program staff and DEEP IDIs completed as of 6/2. Summer Update / Results? No. Data issues have delayed report. May have some findings, but not until August at least.
	R2029 SF Weatherization Assessment and Update(LS)																									R2029. CRT WAP data provided, but negotiating with CRT for unredacted dataset; HES data request not complete yet, leaving study design in flux. Summer Update / Results? Unclear. Data delays. May schedule interim discussion on early definitions analysis.
	R2120 Refrig Recycling Incentives Analysis(LS)																			dS	FP					R2120. Project was delayed about a month due to delays on the MA study (on which we are piggy backing), but the project is now moving forward at expected pace. Summer Update / Results? No. Just starting. Draft report expected in July 2021.
	X1931 In-Depth PSD Review, (LS/PJ)						P																			X1931. Primary research project design in progress. Summer Update / Results? No. Results of re-review of recommendations will be reviewed in EA and Utilities process.

	B	CUC	VC	VC	XC	YC	CZ	DA	DB	DC	DE	DF	DC	DH	DI	DJ	DK	DL	DN	DN	DC	DF	DC	DR	DS													
8		2020												2021												<==NOW												Status Summary & Upcoming Committee Input
9		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12													
10	Project (and initials of lead EA /draft assignments)	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D													
98	X1939 Early Retirement, (LS/RP)				x	x	x		d*	D								d	DS	F	P					X1939. Phase 1 presentation scheduled for 6/14, Phase 1 report being revised per EA comments.												
100	CT X2022 - Education and Engagement Evaluation, (RW)																		S	d	F	P				X2022. Completed survey with participants in workforce development trainings; completed secondary and best practices research for education and workforce development efforts; refining data collection plan for Educate the Public and community engagement efforts. Summer Update / Results? Yes. Some program results for education & workforce 6/29, 3pm												
101	X2001 - EUL, (LS)																	d	S						d	X2001. The Wave 1 survey is in the field and the study team has started the preliminary analysis. Summer Update / Results? Yes. Several residential EULs presented 6/28, 1pm												
102	X1932 DR EM&V Support, (RW)																									X1932. Part of data request pending (1c and 1d). Working with UI/EnergyHub on it. Eversource part of study in progress as of May 2021. Summer Update / Results? No. Awaiting AMI data (UI) and Eversource part just beginning.												
103	X1942 NEIs , (LS)																			d	S			d		X1942. Analyzing the HVAC survey; Eversource data request pending Summer Update / Results? Yes. Presentation for results for several residential is 7/1, 10am												
104	X1931-7 Degree Days Update Study(PJ)																		d	S	D	FP				X1931-7. Report preparation. Presentation to EEB on 6/21/2021.												
105	X1931-3 New Measure Compressed Air Systems(PJ)																		S	d	D	FP				X1931-3. Literature review and drafting new measure. Presentation to EEB on 6/29/2021.												
106	X1931-4 New MeasureAdvanced Lighting Controls(DG/LS/RP)																		S				d	D	FP	X1931-4. Literature review and drafting new measure. Presentation to EEB on 6/23/2021.												
107	X1931-8 New Measure Advanced Commercial Thermostats(xx/LS)																		S				d	D	FP	X1931-8. Literature review and drafting new measure. Presentation to EEB 6/29/2021.												
108	R2015 Low Load Res New Construction (RW)																									R2015. About to be awarded and sent for contracting												